LBNL FACILITIES DIVISION
DOE TECHNICAL PROGRESS REPORT
DECEMBER 20, 2012 MEETING

PROJECT TITLE PROJECT Project - g - PROJECT COMMENTS LESSONS LEARNED APPROVED CUM COSTS PLANNED
STAGE Manager & B 8 FUNDING AS OF OCCUPANCY /
a é 2 11-30-12 COMPLETION
A NRP FX1300 DOE-OP NERSC Relocation Project DCM  Const SS  Martinez © O O submittals and BIM in progress. Cooling Tower earth and concrete  Allow more time for financial approval and award of design 19,980 10,900 1,436 1,684 1 06/30/15
work proceeding. contract.
VA NRP Total 19,980 10,900 1,436 1,684
3 FC8200 Non-Cap  Prepare Seismic Ph2 CDR (NC) DCM Completed  RCS Heffernan © © © 1,103 1,103 1,103 - 3
4 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM  Completed RCS Stanton @00 1,152 1,152 1,152 - 3
5 FN9200  DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan © © © 9,680 9,680 9,680 - 3
6 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM  Completed RCS Galvin @00 Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
7 FN93B DOE-Const  Seismic Ph2 - Constr(Non-ARRA) DCM  Const RCS Heffernan @ © © GPL roof installation underway. Rooftop and penthouse equipment B85 unmapped utilities required redesign; spend more time 69,880 69,880 46,125 3,108 1 01/31/14
installation continuing. Exterior window wall installation in progress scanning utilities prior to designing.
on the north elevation. MEP, framing and drywall is progressing on
all floors. CUP second floor slab formwork in place, rebar is being
installed. B85 tie-backs have been installed in the lower yard, curing
and testing in progress. Bldg. 74 commissioning nearing
completion.
8 none OVHD Seismic Phase 2 - OPC DCM  Planning RCS Heffernan @ © © 225 - - - 3
E] SP2 Total 97,040 96,816 73,061 3,108
AUTEE FT0100  ARRA User Test Bed Facility CDR DCM  Close Out RCS Schaefer @ © @ 200 200 195 -
11 FNO100 ARRA User Test Bed Facility (ARRA) DCM  Const RCS Schaefer © © O civildemo complete, site utilities and mass excavation underway.  A/E selection criteria for this type of project needs to emphasize the 15,700 15,700 4,229 1,036 12/23/13
Off-site steel fabrication in progress. technical qualifications of the design team in designing specialty
on on
i¥3 UTBF Total 15,900 15,900 4,424 1,036
13 FD1119 Prog GPP  B15 Optical Metrology Lab DCM Bid & Award KTH Schaefer © O O additional GPP funds received; construction expected to begin in 1,297 1,447 204 161 1 06/05/13
January
14 FD1121 Prog GPP  Site - Gate Access Control DCM  Close Out KTH White © O Grizzly Gate entry/exit now open at pre-construction hours; beta 900 900 861 10 1 10/01/12
testing of LPR/gate function continues, Lab-wide rollout will occur
throughout Q2-Q3
15 FP1110 IGPP B77 Magnetic Measurement Fac DCM  Const KTH Taylor © O O Construction expected to be substantially complete in late 2,041 1,797 1,158 95 2 11/27/12
December; start-up and commissioning planned to begin in January
16 FP1200 IGPP B45 Seismic Upgrade DCM  Close Out DAN Nielsen @ New building occupied October 31; punchlist in progress Quantity of trades and equipment on site at same time provides 1,670 1,670 1,539 - 2 10/11/12
challenges to efficiencies.
17 FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM  A&E BB McCutchan © © © A&E/Initial demoin FY12; construction in FY13-14 Unexpected discovery of an uncontrolled electrical hazardous 6,341 3,591 795 455 2 08/06/13
energy source on Aug 22; ORPS investigation completed, CAP
combpleted and entered into CATS
18 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM  Const DEL Sanen © O O phaselservers installed; construction to accommodate Phase 2 Google Docs not robust enough for RFP to external users, access not 2,801 2,801 2,651 - 4 06/30/13
servers in May is underway flawless. FTP site supports larger document files.
19 WEF516  ARRA/GPP B62 ARRA - Phase 2 DCM  Const BB Galvez €] Subcontract mods include MEP and casework scope; completion 2,800 2,800 2,551 25 1 12/31/12
expected late December.
20 FCH200 Non-Cap ESD B74 Moves DCM  Const RCS Galvin 4] Pre-move fit-ups completed; Lab moves are being scheduled 866 866 586 10 2 09/28/12
21
CONT
TYPE EXPLANATION
1 Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.
2 Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
3 No contingency is currently available or remaining.
4 Contingency is held ouside of the project (not in TPC or Current Funding).
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